Table VII. Gantt table. Summary of the foreseen (grey) and actual (brown) progress for each action. X - Progress report; O - Midterm/Final Report.; dark brown show need extension;

Action			2015		2016				2017				2018				2019				2020			
Action	Name of the action		3T	4T	1T	2T	3T	4T	1T	2T	3T	4T	1T	2T	3T	4T	1T	2T	3T	4T	1T	2T	3T	4T
Overall project Schedule		Proposed			X						X			O				X						O
		Actual			X						X			O				X						O
A. Preparatory actions, elaboration of management plans and/or of action plans																								
A.1	Completing and updating of baseline characterization	Proposed																						
		Actual																						
A.2	Compilation, structuring and implementation of national database and multi-user web platform	Proposed																						
		Actual																						
A.3	Project implementation, licensing, procurement of permits and contracting procedures necessary to actions C	Proposed																						
		Actual																						
A.4	Development, testing and evaluation of automated systems of monitoring and / or deterrence	Proposed																						
		Actual																						
A.5	Installation of autochthonous plant nursery for conservation actions	Proposed																						
		Actual																						
A.6	Development of prototypes for avifauna deterrence in medium voltage power lines	Proposed																						
		Actual																						
A.7	Development and adoption of internal guidelines to support post-project management	Proposed																						
		Actual																						
C. Concrete conservation actions																								
C.1	Integrated mitigation of connectivity reduction and landscape permeability by national roads and other main roads	Proposed																						
		Actual																						
C.2	Potentiation of verges and other road marginal patches as shelter, food and / or corridors	Proposed																						
		Actual																						

Action			2015		2016				2017				2018				2019				2020			
Action	Name of the action		3T	4T	1T	2T	3T	4T	1T	2T	3T	4T	1T	2T	3T	4T	1T	2T	3T	4T	1T	2T	3T	4T
C.3	Development and installation of vertical road traffic signs	Proposed																						
		Actual																						
C.4	Mobile app to promote roadkill data collection	Proposed																						
		Actual																						
C.5	Test of devices for deterring bird landing in medium voltage power lines	Proposed																						
		Actual																						
C.6	Development, testing and application of biodiverse seed mixtures to promote plant biodiversity in the surroundings of linear infrastructures	Proposed																						
		Actual																						
C.7	Mitigation and potentiation measures in Évora municipality routes	Proposed																						
		Actual																						
C.8	Mitigation and potentiation measures in Montemor-o-Novo municipality routes	Proposed																						
		Actual																						
C.9	Plant nursery operation for conservation actions	Proposed																						
		Actual																						
C.10	Promotion of biodiversity "islands" along powerlines paths	Proposed																						
		Actual																						
D. Monitoring of the impact of the project actions																								
D.1	Monitoring / evaluation of socio-economic impacts of the project	Proposed																						
		Actual																						
D.2	Monitoring / evaluation of the project impacts on ecosystem functioning	Proposed																						
		Actual																						
D.3	Monitoring / evaluation of project conservation actions effects / impacts	Proposed																						
		Actual																						
E. Public awareness and dissemination of results																								
E.1	Communication Plan - Project Website	Proposed																						

Action			2015		2016				2017				2018				2019				2020			
Action	Name of the action		3T	4T	1T	2T	3T	4T	1T	2T	3T	4T	1T	2T	3T	4T	1T	2T	3T	4T	1T	2T	3T	4T
		Actual																						
E.2	Communication Plan - Placards/Outdoors in intervention areas	Proposed																						
		Actual																						
E.3	Communication Plan - Public disclosure sessions and contacts with the media	Proposed																						
		Actual																						
E.4	Communication Plan - Complementary works and materials	Proposed																						
		Actual																						
E.5	Awareness and integration of the academic community in data/information collection	Proposed																						
		Actual																						
E.6	Training / dissemination among stakeholders	Proposed																						
		Actual																						
E.7	Networking with other LIFE and non-LIFE projects	Proposed																						
		Actual																						
E.8	Young and institutional volunteer program	Proposed																						
		Actual																						
E.9	Technical seminars for presentation of project developments and results	Proposed																						
		Actual																						
E.10	"Adopt a road", environmental educational/awareness program with local schools	Proposed																						
		Actual																						
E.11	Layman report	Proposed																						
		Actual																						
F. Project management and monitoring of project progress																								
F.1	Project management	Proposed																						
		Actual																						
F.2	Structuring and compilation of project	Proposed																						

Action			2015		2016				2017				2018				2019				2020			
Action	Name of the action		3T	4T	1T	2T	3T	4T	1T	2T	3T	4T	1T	2T	3T	4T	1T	2T	3T	4T	1T	2T	3T	4T
	development indicators	Actual																						
F.3	External audit	Proposed																						
		Actual																						
F.4	Post-LIFE conservation and communication plan	Proposed																						